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clc #: gngA SUPERFUND VOUCHER FOR TRANSFERS : * k Kk * Kk Kk h * *Aéc'loa';ts* 6fﬁ * Kk *k k k k &k * * *'
Billed Date: 01-Mar.2012 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37- 1) . .
Customer Order Number DW96957718 Mission Assignment No: * . . *
RARITAN BAY SLAG 328687 BZ796 . Facility: Raritan Bay Slag .
EPA 633 * A/ICH# DW96957718-01-1 *
: RPM:  Tanya Mitchell
. Date:  4/11/112 .
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * *
27057229 : : :
Partial# 28 01_Feb_2012 Thru 01_Mar_2012 * K % k * Kk Kk Kk k & k Kk * ¥ Kk & ¥ Kk * k *k * & * %k *k *
Billed Office (Mail To): Billing Office (Send Remittance To):
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 1481 80
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005 N A
68 68 X 8145. 0000 2009 00 0000 00000000000 00000 ' $120,293.93 96 NA X 3122 0000 G5 08 2416 868 012718 96231 $120,293.93
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $108,774.66
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $1,426.41
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $2,946.35
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $877.64
1 INHOUSE - LABOR LABOR $6,268.87
Subtotal: $120,293.93
Total Billed Amount: $120,293.93l
“} CERTIFY THAT THE ESSI';ESA%FI:‘;]LFEI;:&I&'; DELIVERED AND OR Less Partial Amount Paid: $0.00
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT Payment Due Date: 31-Mar-2012 Pay This Amount: $120,293.93
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS AS INDICATED.” \L :
e XOoc\ \&I\%L
DATE SIGNATURE N
Latee W, N
Funds Authorized: $4,951,997.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $4,547,606.71 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $4.427.312.78 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
) o payment requested is approved and should be paid as indicated.
Current Billed Amount $120,293.93
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved bv Treasurv For Use In Lieu of SF 1080 ~ehilnanit NRN 2 1 2
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96957718

MONTHLY REPORT FOR FEBRUARY 2012

PROGRESS REPORT

Page: 128
Date: 02~MAR-2012

Total Expended to Date:

Revised Reimbursable Direct Fund Cite IA Totals
(96X3122) (96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $5,151,9897.00 $0.00 $5,151,897.00
Less Total Expenditures: (=) $4,547,606.71 $0.00 $4,547,606.71
Less Undelivered Orders: (=} $289,373.66 $0.00 $289,373.66
Less Commitments: (=) $35,245.94 $0.00 $35,245.94
Funds Available Balance: $279,770.69 $0.00 $279,770.69
BILLING ACTIVITY (96X3122):
Bill Number: 27057229
Funds Expended During Report Period: $120,293.93
Total Billed to Date: $4,547,606.71
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
$0.00
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96957718

Bill Number: 27057229
Bill Invoice Date: 01-MAR-2012

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost(68X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Censtruction

Other

Total Direct Charges
Total Indirect Charges

ol it B o RN N o M o M o i ]

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual Location

JAMES M. ARMSTRONG
MARY BUDNY LYLE
AMY DARPINIAN

$120,293.93

PROGRESS REPORT

Page: 129
Date: 02-MAR-2012

$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date

$4,164.01 $84,317.56 $88,481.57
$2,104.86 $45,368.84 $47,473.70
$0.00 $9,434.28 $9,434.28
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$108,774.66 $4,157,705.68 $4,266,480.34
$0.00 $0.00 $0.00
$1,426.41 $50,781.63 $52,208.04
$116,469.94 $4,347,607.99 $4,464,077.93
$3,823.99 $73,704.79 $83,528.78

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$120,293.93

$4,427,312.78

Function Hours
PROGRAM ANALYST 4.00
SUPERVISORY CIVIL ENGINEER 1.00
CHEMIST 6.75

$4,547,606.71

Labor Amount

$302.03
$110.88
$721.98
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ

LABOR BREAKOUT FOR MONTH:

Individual

KRISTINE M STEIN
JENNIFER L KOLARIK
KRIS A HUBER

ROBERT M PENDER, JR
LORI L VOLLINK

TOTAL LABOR:

Location

KANSAS
KANSAS
KANSAS
KANSAS
KANSAS

CITY
CITY
CITY
CITY
CITY

DISTRICT
DISTRICT
DISTRICT
DISTRICT
DISTRICT

PROGRESS REPORT

Function

ENVIRONMENTAL ENGINEER (PR
PROJECT MANAGEMENT SPECIAL
CONTRACT SPECIALIST

HTRW PROJECT MANAGER

CIVIL ENGINEER

97.

25

Labor Amount

$10,092.

86

130
02-MAR-2012




Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Site: Raritan Bay Slag Site — NJN000206276 | Phase: | Remedial Investigation — Original IAG
Bill No.: | 27057229-28 | IAG No.: | DW9695771801(BZ2796) | IAG Expiration Aug 2016
Date:

Reporting | From: To: EPA RPM USACE PM

Period: 01-Feb-12 01-Mar-12 Tanya Mitchell Kristine Stein

Work Performed

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:
CDM - Contract W912DQ-08-D-0018, Task Order 0018:
e  Submitted final FS Report
e Submitted final NNRB Memo
e  Submitted final CSTAG Memo
¢ Provided revised alternatives for final FS
e  Finalized slide package for CAG meeting

Meotings Planning calls (2/1, 2/6, 2/7, 2/8, 2/9, 2/15, 2/16, 2/22, 2/27, 2/28, 2/29) with Tanya Mitchell, EPA, to discuss
project status, status of documents and data, and action items. Planning conference calls (numerous dates) with
CDM to discuss project status, status of documents and data, and planning short-term scheduled tasks.

Key e  Submit final NRRB Memo

Milestones e Submit final FS Report

Completed

Projected Work

Narrative USACE Will:
Perform administrative activities, including project billing and other support services. Support the below actions.
CDM will:
e  Submit draft NRRB presentation
e  Submit Revised Final FS Report
e Prepare RTCs for PRP comments on RI Report
o Continue work on artist’s rendering of containment cells

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project
status, major issues, and challenges of the week, and review short-term scheduled tasks.
Continue to participate in conference calls and meetings associated with RI/FS development.

Key e  Submit Revised Final FS

Milestones ¢  Submit NNRB presentation

Forthcoming

Issues

Technical: None

Schedule: None at this time.

Funding: New task order includes remaining FS work, project management, beach cleaning and post RI/FS work.
Estimated funding to complete all scoped RI/FS work ~175,000. If BERA is needed, need funding for that, not
scoped in current task order, requiring a contract modification.

10F2
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Expenditures: USACE — Please see attached

Obligations Plan (FY10)

Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded

Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.

Funding - Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order.

Funding — new CDM contract task order to be awarded in Dec 2011, negotiated at $531,874. This will be partially funded at
$387,484 and includes optional PP and ROD related tasks as well as site maintenance/beach cleaning thru CY12.

Estimated total required to fully fund all remaining scoped work: ~$175,000.

Scope of Work Summary

The Raritan Bay Slag Site (“Site”) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team
Allen Shelly Program Analyst 816-389-3354 |Vollink Lori Project Engineer 816-389-3554
Darpinian Amy  |Project Chemist 816-389-3897 [Brink Brad Project Geologist 816-389-3883
Stein Kristine |JUSACE Project Manager [816-389-3172 |Huber Kris Ann___ [Contracting Officer 816-389-3766

TRONI

March 20, 2012

Kristine Stein, Project Manager Date
816-389-3172
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